COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 22/ 2021

ESTI MATE SUMVARY 11:47: 22
CONTI D C22954 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 22954-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 21.0 DAYS TIME ALLOW 100 WORK DAYS
SH 8, SH58, SH 93 TRAFFI C SI GNAL UPGRADE PERCENT TI ME: 21.00 ORI G TI ME ALLOW 100 WORK DAYS

PRQIECT NO NHPPR100- 325
SH 8, SH58, SH 93 TRAFFI C SI GNAL UPGRADE

NAME OF ROAD:
PRQIECT COUNTI ES: JEFFERSON

CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC. PAY PER OD ENDI NG 08/ 23/ 2021 DATE TIME STARTED 07/26/2021
12150 E. 112TH AVE. DATE LET 12/ 10/ 2020 DATE WORK BEGAN 07/ 26/ 2021
DATE AWARDED 01/04/2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/29/2021 DATE ACCEPTED
HENDERSON CO 80640  (303)286- 8000 DATE NOTI CE TO PROCEED 07/ 26/ 2021
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQIECT AMT: $ 3,107, 590. 01 PARTI Cl PATI NG $ 4,530. 00 $ 4,530. 00
AWARD PRQJECT AMI:  $  2,786,000.00 NON-PARTI Cl PATI NG 269, 900. 00 269, 900. 00
PERCENT COVPLETE: 8. 83% TOTAL EARNI NGS 274, 430. 00 274, 430.00
FUNDS AVAI LABLE: $ 2,833,160.01 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 274, 430. 00 274, 430. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE -7,257.90 -7,257.90

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 267, 172. 10 267, 172. 10

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

ANMOUNT DUE 267, 172. 10 267, 172. 10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;; 77777 2 76;,71775.716 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22954 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22954-BI D ESTI MATE RUN 09/ 22/ 2021
PRQJECT: NHPPRL00- 325 ESTI MATE NO 0001 11: 47: 22
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 000 0.00
48, 000. 00000 0. 000 0.00
0010 202-00008 Tree Trinmm ng 4. 000 0. 000
HOUR 0. 000 0.00
170. 00000 0. 000 0. 00
0015 202-00019 *Renmoval of Inlet 1. 000 0. 000
EACH 0. 000 0.00
1, 378. 00000 0. 000 0.00
0020 202-00035 *Rermoval of Pipe 34. 000 0. 000
LF 0. 000 0.00
83. 00000 0. 000 0. 00
0025 202-00120 *Renobval of Concrete Box Cul vert 60. 000 0. 000
LF 0. 000 0.00
63. 00000 0. 000 0.00
0030 202-00155 *Renmpval of Wall 59. 000 0. 000
LF 0. 000 0.00
50. 00000 0. 000 0. 00
0035 202-00190 *Renoval of Concrete Median Cover Material 200. 000 0. 000
SY 14. 000 560. 00
40. 00000 14. 000 560. 00
0040 202-00195 *Renpval of Medi an Cover 106. 000 0. 000
SY 4. 000 160. 00
40. 00000 4. 000 160. 00
0045 202-00200 *Renmoval of Sidewal k 287. 000 0. 000
SY 0. 000 0.00
37. 00000 0. 000 0.00
0050 202-00201 *Renmoval of Curb 242.000 0. 000
LF 0. 000 0.00
13. 00000 0. 000 0. 00
0055 202-00203 *Removal of Curb and Gutter 693. 000 0. 000
LF 0. 000 0. 00

14. 00000 0. 000 0. 00



CONTI D: C22954 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22954-BI D ESTI MATE RUN 09/ 22/ 2021
PRQJECT: NHPPR100- 325 ESTI MATE NO 0001 11: 47: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00206 *Renoval of Concrete Curb Ranp 221. 000 0. 000
SY 0. 000 0. 00
40. 00000 0. 000 0. 00
0065 202-00210 *Renpval of Concrete Pavenment 139. 000 0. 000
5% 0. 000 0. 00
42. 00000 0. 000 0.00
0070 202-00220  *Renpval of Asphalt Mat 652. 000 0. 000
SY 0. 000 0. 00
34. 00000 0. 000 0. 00
0075 202-00250 *Renpval of Pavenent Marking 4,993. 000 0. 000
SF 0. 000 0. 00
2.50000 0. 000 0.00
0080 202-00420 Renoval of Pedestrian Rail 74.000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0085 202-00810 Renoval of Ground Sign 11. 000 0. 000
EACH 0. 000 0. 00
95. 00000 0. 000 0.00
0090 202-00821 Renoval of Sign Panel 14. 000 0. 000
EACH 0. 000 0. 00
95. 00000 0. 000 0. 00
0095 202-00828 Renoval of Traffic Signal Equi pnent 1. 000 0. 000
LS 0. 000 0. 00
67, 275. 00000 0. 000 0.00
0100 202-00889 Renoval of Detectable Warning 2.000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0. 00
0105 202-01130 *Renoval of Guardrail Type 3 232. 000 0. 000
LF 160. 000 2,240.00
14. 00000 160. 000 2,240.00
0110 202-01300 *Renpval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00

355. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 202-04002

0120

203- 01597

0125

203- 01620

0130

203- 02330

0135

208- 00002

0140

208- 00035

0145

208- 00045

0150

208- 00053

0155

208- 00054

0160

208- 00057

0165 208-00103

C22954

NHPPR100- 325

22954-BID

| TEM
DESCRI PTI ON

Clean Cul vert

*Pot hol i ng

Sweepi ng

Laborer

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

Concrete Washout

Structure

*Storm Drain Inlet

Protection (Type 1) (84 Inch)

*Storm Drain |nlet

Protection (Type I1)

*Storm Drain Inlet

Protection (Type 1) (144 inch)

Renoval and Di sposal of Sedinment (Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7.000
EACH
2, 250. 00000
100. 000
HOUR
320. 00000
84. 000
HOUR
215. 00000
120. 000
HOUR
95. 00000
639. 000
LF
8. 00000
108. 000
LF
11. 00000
7.000
EACH
575. 00000
4. 000
EACH
315. 00000
3. 000
EACH
300. 00000
4. 000
EACH
385. 00000
84. 000
HOUR

95. 00000

QrY TH'S PERI OD
QTY TO DATE

97.
97.

90.
90.

. 000
. 000
. 000

. 000

750
750

. 000
. 000
. 000

. 000
. 000
. 000

. 000
489.
489.

000
000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 09/ 22/ 2021

31, 280

3,912

990.

1,725

945.

770.

.00

00

.00

.00

00

00

00

00

.00

00

.00

11:47: 22

AMOUNT

31, 280

3,912

990.

1,725

945,

770.

.00

00

.00

.00

00

00

00

00

.00

00

.00



CONTI D: C22954 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22954-BI D ESTI MATE RUN 09/ 22/ 2021
PRQJECT: NHPPR100- 325 ESTI MATE NO 0001 11: 47: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00105 Renoval and Disposal of Sedinent (Equipnent) 84. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0175 208-00106 Sweepi ng (Sedi ment Renoval ) 84. 000 0. 000
HOUR 0. 000 0. 00
270. 00000 0. 000 0.00
0180 208-00107 Renmopval of Trash 28.000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0185 210-00476 Reset M crowave Vehicle Radar Detector (M/RD) 10. 000 0. 000
EACH 0. 000 0. 00
1, 230. 00000 0. 000 0.00
0190 210-00810 Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
440. 00000 0. 000 0. 00
0195 210-00815 Reset Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
315. 00000 0. 000 0.00
0200 210-00845 Reset Traffic Signal Controller 1. 000 0. 000
EACH 0. 000 0. 00
4,925. 00000 0. 000 0. 00
0205 210- 04050 Adj ust Val ve Box 3. 000 0. 000
EACH 0. 000 0. 00
1, 040. 00000 0. 000 0.00
0210 212-00006  *Seeding (Native) 0. 050 0. 000
ACRE 0. 000 0. 00
5, 630. 00000 0. 000 0. 00
0215 212-00032 *Soi | Condi tioning 0. 050 0. 000
ACRE 0. 000 0. 00
21, 380. 00000 0. 000 0.00
0220 213-00003  *Mul ching (Weed Free) 0. 050 0. 000
ACRE 0. 000 0. 00

10, 880. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0225 213-00061

0230 217-00020

0235 304-06000

0240 403-00720

0245 412-00800

0250 503-00018

0255 503-00024

0260 503-00036

0265 503-00037

0270 503-00042

0275 503-00048

C22954

22954-BID
NHPPR100- 325

| TEM
DESCRI PTI ON

*Mil ch Tackifier

*Her bi ci de Treat ment

*Aggr egat e Base Course (Cl ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

*Concrete Pavenent (8 Inch)

Drilled Shaft (18 Inch)

Drilled Shaft (24 Inch)

*Drilled Shaft (36 Inch)

Drilled Shaft

(36 Inch)(Special)

Drilled Shaft (42 Inch)

*Drilled Shaft (48 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
LB
100. 00000
8. 000
HOUR
180. 00000
193. 000
TON
44. 00000
644. 000
TON
215. 00000
146. 000
sy
105. 00000
25. 000
LF
325. 00000
7.000
LF
275. 00000
239. 000
LF
495. 00000
19. 000
LF
540. 00000
17. 000
LF
555. 00000
84. 000
LF

560. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
152. 000
152. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
63. 000
63. 000
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75, 240.

35, 280.

.00

.00

.00

.00

.00

.00

.00

00

.00

00

00

11:47: 22

AMOUNT

75, 240.

35, 280.

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

00



CONTI D: C22954 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22954-BI D ESTI MATE RUN 09/ 22/ 2021
PRQJECT: NHPPR100- 325 ESTI MATE NO 0001 11: 47: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 514-00054 *Pedestrian Railing (54 Inch) 24.000 0. 000
LF 0. 000 0. 00
195. 00000 0. 000 0. 00
0285 601-01050 *Concrete Class B (Vall) 7.000 0. 000
cY 0. 000 0. 00
1, 015. 00000 0. 000 0. 00
0290 602-00020 *Reinforcing Steel (Epoxy Coated) 278. 000 0. 000
LB 0. 000 0. 00
6. 00000 0. 000 0. 00
0295 603-01155 *15 Inch Reinforced Concrete Pipe (Conplete In Place) 135. 000 0. 000
LF 0. 000 0. 00
245. 00000 0. 000 0. 00
0300 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 30. 000 0. 000
LF 0. 000 0. 00
365. 00000 0. 000 0. 00
0305 604- 00305 *Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
8, 495. 00000 0. 000 0. 00
0310 604-16005 *Inlet Type 16 (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
8, 495. 00000 0. 000 0. 00
0315 604- 16505 *Inlet Type 16 (Double) (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
13, 745. 00000 0. 000 0. 00
0320 604-19205 *Inlet Type R L 10 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
14, 795. 00000 0. 000 0. 00
0325 604-30005 *Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 345. 00000 0. 000 0. 00
0330 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 220. 000 0. 000
LF 0. 000 0. 00

52. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0335 606-01340

0340

608- 00000

0345

608- 00010

0350

608- 00015

0355

609- 20010

0360

609-21010

0365

609- 21020

0370

609- 24000

0375

609- 70000

0380

610- 00030

0385 610- 00040

C22954

22954-BID
NHPPR100- 325

| TEM
DESCRI PTI ON

*End Anchorage Type 3D

*Concrete Sidewal k

*Concrete Curb Ranmp

*Det ect abl e War ni ngs

*Curb Type 2 (Section B)

*Curb and Gutter Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section Il-B)

*Qutter Type 2 (Special)

*Curb (\Wal kover)

*Medi an Cover Material

(Concrete)

*Medi an Cover Material (Bitum nous)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH

3, 025. 00000
291. 000

%
84. 00000
316. 000

5%
145. 00000
16. 000

SF
105. 00000
103. 000

LF
34. 00000
258. 000

LF
33. 00000
490. 000

LF
38. 00000
24.000

LF
45. 00000
28. 000

SF
45. 00000
1, 971. 000

SF
21. 00000
13. 000

TON

220. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 09/ 22/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:47: 22

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22954 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22954-BI D ESTI MATE RUN 09/ 22/ 2021
PRQJECT: NHPPR100- 325 ESTI MATE NO 0001 11: 47: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 613-00206 *2 Inch Electrical Conduit (Bored) 2,938. 000 0. 000
LF 471. 000 8,478. 00
18. 00000 471. 000 8,478. 00
0395 613-00306 *3 Inch Electrical Conduit (Bored) 2,871. 000 0. 000
LF 534. 000 12, 282.00
23. 00000 534. 000 12,282.00
0400 613-01200 2 Inch Electrical Conduit (Plastic) 960. 000 0. 000
LF 59. 000 767.00
13. 00000 59. 000 767.00
0405 613-01300 3 Inch Electrical Conduit (Plastic) 923. 000 0. 000
LF 146. 000 2,044.00
14. 00000 146. 000 2,044.00
0410 613-07001  Type One Pull Box 25. 000 0. 000
EACH 0. 000 0. 00
755. 00000 0. 000 0. 00
0415 613-07004 Type Four Pull Box 43. 000 0. 000
EACH 0. 000 0. 00
1, 245. 00000 0. 000 0.00
0420 613-07005 Type Five Pull Box 7.000 0. 000
EACH 0. 000 0. 00
1, 695. 00000 0. 000 0. 00
0425 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
80, 400. 00000 0. 000 0.00
0430 613-13000 Lumi naire (LED) (Special) 21.000 0. 000
EACH 0. 000 0. 00
675. 00000 0. 000 0. 00
0435 613-32400 Li ght Standard Steel (40 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0.00
0440 613-80130 Service Meter Cabinet 4.000 0. 000
EACH 0. 000 0. 00

6, 185. 00000 0. 000 0. 00



CONTI D: C22954 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22954-BI D ESTI MATE RUN 09/ 22/ 2021
PRQJECT: NHPPR100- 325 ESTI MATE NO 0001 11: 47: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 614-00011 Sign Panel (Class I) 315. 000 0. 000
SF 0. 000 0. 00
36. 00000 0. 000 0. 00
0450 614-00012 Sign Panel (Class Il) 229. 000 0. 000
SF 0. 000 0. 00
48. 00000 0. 000 0. 00
0455 614-00013 Sign Panel (Class I11) 32.000 0. 000
SF 0. 000 0. 00
48. 00000 0. 000 0. 00
0460 614-01512 Steel Sign Support (2-1nch Round) (Post) 265. 000 0. 000
LF 0. 000 0. 00
23.00000 0. 000 0. 00
0465 614-01522  Steel Sign Support (2-1nch Round)(Socket) 25. 000 0. 000
EACH 0. 000 0. 00
145. 00000 0. 000 0. 00
0470 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 34. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0475 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 4.000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0480 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 12. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0485 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 3. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0490 614-70150 Pedestrian Signal Face (16) (Countdown) 30. 000 0. 000
EACH 0. 000 0. 00
615. 00000 0. 000 0. 00
0495 614-70336 Traffic Signal Face (12-12-12) 78.000 0. 000
EACH 0. 000 0. 00

935. 00000 0. 000 0. 00



CONTI D: C22954 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 22954-BI D ESTI MATE RUN 09/ 22/ 2021
PRQIECT NHPPR100- 325 ESTI MATE NO. 0001 11: 47: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0500 614-70448 Traffic Signal Face (12-12-12-12) 14. 000 0. 000
EACH 0. 000 0.00
1, 150. 00000 0. 000 0. 00
0505 614-72855 Traffic Signal Controller Cabinet 4. 000 0. 000
EACH 0. 000 0. 00
17, 920. 00000 0. 000 0.00
0510 614-72860  Pedestrian Push Button 30. 000 0. 000
EACH 0. 000 0.00
325. 00000 0. 000 0. 00
0515 614-72863 Pedestrian Push Button Post Assenbly 14. 000 0. 000
EACH 0. 000 0. 00
1, 110. 00000 0. 000 0.00
0520 614-72885 Traffic Signal Vehicle Detector (Special) 29. 000 0. 000
EACH 0. 000 0.00
7,115. 00000 0. 000 0. 00
0525 614-81020 Traffic Signal-Light Pole Steel (2 Mast Arm) 3. 000 0. 000
EACH 0. 000 0. 00
29, 975. 00000 0. 000 0. 00
0530 614-81120 Traffic Signal-Light Pole Steel (1-20 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
12, 575. 00000 0. 000 0. 00
0535 614-81125 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
12, 720. 00000 0. 000 0.00
0540 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0.00
13, 070. 00000 0. 000 0. 00
0545 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
13, 235. 00000 0. 000 0. 00
0550 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 4.000 0. 000
EACH 0. 000 0.00
14, 520. 00000 0. 000 0. 00



CONTI D: C22954 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22954-BI D ESTI MATE RUN 09/ 22/ 2021
PRQJECT: NHPPR100- 325 ESTI MATE NO 0001 11: 47: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0.00
14, 645. 00000 0. 000 0. 00
0560 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
15, 440. 00000 0. 000 0.00
0565 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
23, 060. 00000 0. 000 0. 00
0570 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
23, 375. 00000 0. 000 0.00
0575 614-81555 Traffic Signal-Light Pole Steel (2-55&5 Foot Mast 1. 000 0. 000
Ar
" EACH 0. 000 0.00
29, 975. 00000 0. 000 0. 00
0580 614-84000 Traffic Signal Pedestal Pole Steel 5. 000 0. 000
EACH 0. 000 0. 00
1, 580. 00000 0. 000 0. 00
0585 614-86248 Traffic Signal Controller (Type 2070LC) 3. 000 0. 000
EACH 0. 000 0.00
6, 080. 00000 0. 000 0. 00
0590 614-86800 Uni nterrupted Power Supply 4.000 0. 000
EACH 0. 000 0. 00
5,210. 00000 0. 000 0.00
0595 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0.00
8, 130. 00000 0. 000 0. 00
0600 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 250 6, 607. 50
26, 430. 00000 0. 250 6, 607. 50
0605 626-00000  *Mbbilization 1. 000 0. 000
LS 0. 250 32, 500. 00

130, 000. 00000 0. 250 32, 500. 00
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PCN: 22954-BI D ESTI MATE RUN 09/ 22/ 2021
PRQJECT: NHPPR100- 325 ESTI MATE NO 0001 11: 47: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 626-01114  *Public Information Managenent (Tier |V) 146. 000 0. 000
DAY 30. 000 2,160. 00
72.00000 30. 000 2,160. 00
0615 627-00008 *Modi fi ed Epoxy Pavement Marking 63. 000 0. 000
GAL 0. 000 0. 00
345. 00000 0. 000 0. 00
0620 627-00013  *Pavenent Marking Paint (H gh Build) 11. 000 0. 000
GAL 0. 000 0. 00
205. 00000 0. 000 0. 00
0625 627-01010 *Prefornmed Plastic Pavement Marking (Type 1) (Inlaid) 74.000 0. 000
SF 0. 000 0. 00
33. 00000 0. 000 0. 00
0630 627-30405 *Preformed Thernopl astic Pavement MarKking 609. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0.00
22.00000 0. 000 0. 00
0635 627-30410 *Preformed Thernopl astic Paverent Marking (Xwal k- St op 4,274.000 0. 000
Li ne
) SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0640 630- 00000 *Fl aggi ng 1, 000. 000 0. 000
HOUR 196. 000 5,292.00
27.00000 196. 000 5,292.00
0645 630-00003 *Uni formed Traffic Control 28. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0650 630-00007 *Traffic Control Inspection 38. 000 0. 000
DAY 6. 000 1, 140. 00
190. 00000 6. 000 1, 140. 00
0655 630- 00012 *Traffic Control Management 100. 000 0. 000
DAY 19. 000 26, 410. 00
1, 390. 00000 19. 000 26, 410. 00
0660 630-80002  *Fl ashi ng Beacon (Sol ar) 20. 000 0. 000
EACH 0. 000 0. 00

735. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0665 630-80335

0670

630- 80341

0675

630- 80342

0680

630- 80355

0685

630- 80358

0690

630- 80360

0695

630- 80370

0700

630- 80380

0705

630- 80393

0710

630- 85010

0715 630-85041

C22954

22954-BID
NHPPR100- 325

| TEM
DESCRI PTI ON

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Device

*Barrier (Tenporary)

*Traffic Cone

Panel s

*St ackabl e Vertical

*| mpact Attenuator (Tenporary)

*Mbbi | e Attenuator

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
190. 00000
85. 000
EACH
63. 00000
61. 000
EACH
105. 00000
6. 000
EACH
5, 250. 00000
4. 000
EACH
1, 995. 00000
100. 000
EACH
30. 00000
70. 000
LF
40. 00000
110. 000
EACH
9. 00000
50. 000
EACH
30. 00000
2.000
EACH
1, 890. 00000
90. 000
DAY

450. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
15. 000
15. 000

0. 000
27.500
27.500

0. 000
2.000
2.000

0. 000
1. 000
1. 000

0. 000
26.500
26. 500

0. 000
0. 000
0. 000

0. 000
55. 000
55. 000

0. 000
5. 000
5. 000

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

Page 14

ESTI MATE RUN 09/ 22/ 2021

945.

2,887

10, 500

1,995

795.

495.

150.

1,350

.00

50

00

00

00

.00

.00

00

11:47: 22

AMOUNT

945,

2,887

10, 500

1,995

795.

495.

150.

1, 350

.00

00

50

00

00

00

.00

00

00

.00

00



CONTI D:

C22954
22954-BID
NHPPR100- 325

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 15
ESTI MATE RUN 09/ 22/ 2021
11: 47: 22

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0720 700-70010

0725

700- 70016

0730

700- 70082

0735

700-70111

0740

700- 70380

0745 700-70589

CAT NO0400

0750 620-00020

| TEM
DESCRI PTI ON
ROADVWAY
F/ A M nor Contract Revisions
F/ A Fuel Cost Adj ustnment

Servi ce

El ectri cal

F/ A Furnish & Install

Project First Program

F/ A Erosion Control

F/ A Environnmental Health & Safety Managenent

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
250, 000. 000
FA
1. 00000
0. 010
FA
1. 00000
55, 000. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
7, 000. 000
FA
1. 00000
7, 500. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
2.000
EACH
2, 265. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00

3,103, 060. 01 $ 269,900.00% 269, 900.

0. 000
2.000 4, 530. 00

2.000 4, 530.

3,107,590.01 % 274,430.00% 274, 430.



